INTERAGENCY ACTION LIST

Status: 15 May 2001

Annette Island Project

# | Agency Name Source Action Item Due Status Status
M eeting Date Date
1 | FAA Beyette 05/01/01 T Prepare and distribute the FAA 2000 Sl Report 05/15/01 | Distribution dateis not yet set.
2 | FAA Swearingen 7/13/9 T Respond to 03 January letter regarding tower 05/15/01 | Ongoing. MIC would liketo keep the tower
rehabilitation. under certain conditions. FAA has offered
contract for demolition. MIC isreviewing the
letter requesting if they wish to demo this tower
along with other structures.
3 | MIC Benson 10/26/99 T Provide site closure template to MOU after the 05/15/01 | Ongoing.
ERAC has approved.
4 | MIC Benson 11/28/00 T Provide a copy of the GTE PCB report to FAA. 05/15/01 | Ongoing.
5 [ MIC Benson 3/20/01T Review community newsletter and provide 05/15/01 | Jacobswill revise the draft Newsletter and
comments to MOU and Jacobs. distribute as soon as Benson has provided
comments.
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6 | MIC/ Benson 05/01/01 T Review and provide comments on the draft 05/11/01 05/15/01 | Ridoalfi isreviewing along with the USAED 2000
Ridolfi USAED 2000 RA/RI Report. Report. Have requested extension of review
period until 11 May 2001.
7 | MOU 12/14/99 T Submit articles and work schedules to Benson 05/15/01 05/15/01 | Ongoing.
Group and Steve Allery for newsletter. Look at FAA web page under
“correspondence” for the latest newsl etter.
Keep text font size 12 and black and white
pictures.
8 | MOU All 2/20/01 T Provide comments on QAPP. 05/15/01 | Ridolfi isreviewing the QAPP. Comments
within the next week or two. USAED still needs
Thisisaliving document. to comment.
FAA iscollecting surveying data and may
provide suggested changes for the document.
9 | MOU ALL 12/12/00 T Provide a scope and schedule for 2001 05/15/01 | Schedules can be put on the Web. (They won't
activities. be interactive.) Send schedulesto
steve.ctr.alery@faa.gov.
Frequency as needed.
10 | USAED Johnston 11/28/00 T L ocate the Asbestos Removal report written by 05/15/01 | Ongoing. Robert will deliver to the FAA.
the MIC in 1998 and distribute to the FAA.
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11| USAED/ Hanneman 4/3/00 T Discuss proposed Annette I sland Soil 05/15/01 | Ongoing.
Management Action Plan. Thisis pre-planning Location of stockpile for soil isaquestion.
for acoordinated effort in the future. Benson has been looking at three revetments
where drums are currently being removed. Off
Runway A (middle revetment, possibly Site #64
down from the sandpit). Thisisbeing
addressed for 2000 work with MIC. FAA hasa
lands spreading manual. Gysler will provide a
copy to othersif the format permits distribution.
ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meseting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard
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